Project update

September 19, 2013

- Continued application of roadway pavement markings.
- Installed valve stem extensions on force main plug valves.
- Replaced several concrete sidewalk panels north of Fairbanks Avenue where sidewalk was cut to install marker balls.
- Installed extra marker balls.

Stay informed

- Updates to the construction schedule will be posted regularly on the Fairbanks web page cityofwinterpark.org/fairbanks.
- To receive email updates follow these steps:
  - Visit the Fairbanks web page cityofwinterpark.org/fairbanks
  - Click on "Sign up here for email updates” button to enter your email information
  - Select the “Fairbanks AveNews” subscription