

OAO Timeline – Updated June 25, 2021

Public Notice Dates are Subject to Change Based on Commission Input

Meeting/Milestone Date	Meeting/Milestone Details
June 29, 2021	Joint Work Session between City Commission and P&Z Board
July 15, 2021	OAO Work Session – Mobility/Impact Fee, Progress Point, and Approval of Citywide Notice
July 16, 2021	Communications sends Citywide Notice final proof to outside printing company to print 17,500 notices to send to all households within the city limits <i>(takes at least 2 weeks to complete the printing & mailing)</i>
July 21, 2021	Potential OAO Work Session
July 29, 2021	OAO Work Session – Enhancement Multiplier Discussion
August 1, 2021	Citywide Notice for OAO public hearing arrives in homes <i>(must be at least 30 days prior to any public hearings)</i>
August 4, 2021	Potential OAO Work Session
September 7, 2021	P&Z Public Hearing on OAO Ordinances
September 22, 2021	City Commission 1 st Public Hearing on OAO Ordinances
September 24, 2021	Transmittal of Comprehensive Plan Ordinance to State Agencies <i>(we have 10 days to complete this step)</i>
October 24, 2021	State Agencies review comments due <i>(30 days to review – date is estimated)</i>
October 27, 2021 or November 10, 2021 <i>(depending on State Review timeline)</i>	2 nd Reading of OAO Ordinances <i>(depending on State Review timeline)</i>