



fairbanks AveNews



The City of Winter Park's construction update for Fairbanks Avenue.

November 15, 2012

Project update

- The installation process of gravity sewer pipes continue on Fairbanks Ave.
- Dewatering systems have been installed within the median of Fairbanks Ave.
- Jackson Ave. will be CLOSED TO THRU TRAFFIC between Fairbanks and Minnesota avenues. This closure is required for the construction of a lift station, terminal manhole, gravity sewer main and the force mains on Jackson Ave.
- A dewatering system will be installed next week on Jackson Ave.
- The installation of force main pipes continues on Wymore Road and will be installed past Lee Road.
- Installation of valves and connectors has begun on Salisbury, Cambridge and Killarney boulevards.

Stay informed

- Updates to the construction schedule will be posted regularly on the Fairbanks web page **cityofwinterpark.org/fairbanks**.
- To receive **email updates** follow these steps:
 - Visit the Fairbanks web page **cityofwinterpark.org/fairbanks**
 - Click on "*Sign up here for email updates*" button to enter your email information
 - Select the "*Fairbanks AveNews*" subscription

fairbanks@cityofwinterpark.org ■ 407.643.1655
cityofwinterpark.org/fairbanks

