



fairbanks AveNews



The City of Winter Park's construction update for Fairbanks Avenue.

Project update

May 30, 2013

- Masci Construction continued installation of sanitary sewer system. As of May 29, 2013, the following sewer piping remains to be installed:
 - Gravity sewer and lateral on Clay Street south of Fairbanks Avenue
 - Two laterals on Fairbanks Avenue - one just east and one just west of Blue Heron Drive
 - Connection of 4" diameter force main to MH 14 across from Killshore Lane
- Masci completed restoration of Jackson Avenue pavement.
- Masci installed sanitary/storm conflict manhole on Cherry Street.
- Masci continued concrete traffic separators and installed asphalt base for pavement widening at I-4 and Fairbanks.
- United Signs and Signals, Inc., installed 42 of the 44 street light poles on the north side of Fairbanks Avenue. Two light poles at east end of Fairbanks (in front of Regions Bank) were not installed due to conflict with overhead electric lines.
- Bore Hawg, Inc., repaired/found some of the force main tracer wire that was previously untraceable.
- Duke Energy (Progress Energy) installed electrical service for traffic signals at Formosa Avenue.
- FDOT did CCTV inspection of 36" RCP storm sewer between Cherry Street and Harold Avenue. Inspection revealed some issues with the pipe. FDOT has taken bids for a project to repair a portion of the pipe and replace the settled curb on south side of Fairbanks Avenue. Per Sergio, bids are being reviewed and award of project should be announced soon.

Stay informed

- Updates to the construction schedule will be posted regularly on the Fairbanks web page cityofwinterpark.org/fairbanks.
- To receive **email updates** follow these steps:
 - Visit the Fairbanks web page cityofwinterpark.org/fairbanks
 - Click on "*Sign up here for email updates*" button to enter your email information
 - Select the "*Fairbanks AveNews*" subscription

fairbanks@cityofwinterpark.org ■ 407.643.1655
cityofwinterpark.org/Fairbanks

